COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 05/ 2002

ESTI MATE SUMVARY 08: 44: 18
CONTI D: C13800 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 13800- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIVE ALLOW 90 WORK DAYS
FY 2003 Region 6 Striping PERCENT TIME:  14. 44 ORI G TI ME ALLOW 90 WORK DAYS
PROJIECT NO. C R600- 183
FY 2003 Region 6 Striping
NAVE OF ROAD: 999
PROQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
ROAD SAFE PAY PERI OD ENDI NG 11/ 05/ 2002 DATE TI ME STARTED 10/07/2002
3537 DELGANY STREET DATE LET 08/ 15/ 2002 DATE WORK BEGAN 10/ 07/ 2002
DATE AWARDED 08/ 20/ 2002 DATE TI ME STOPPED 08/15/2003
DATE CONTRACT EXECUTED  09/10/2002 DATE ACCEPTED 08/ 15/ 2003
DENVER CO 80216 303/ 298- 8407 DATE NOTI CE TO PROCEED 10/ 07/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 396, 538. 63 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 1,207, 990. 00 NON- PARTI Cl PATI NG 9, 537. 00 9, 537. 00
PERCENT COMPLETE: 0. 68% TOTAL EARNI NGS 9, 537. 00 9, 537. 00
FUNDS AVAI LABLE: $ 1,387,001.63 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 537. 00 9, 537.00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -143. 06 -143.06
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9,393.94 9,393.94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 9,393. 94 9,393.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9,393.94
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CONTI D: C13800 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13800- BI D ESTI MATE RUN 11/ 05/ 2002
PRQJECT: C R600- 183 ESTI MATE NO 0001 08: 44: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 17. 000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0065 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0070 630-80380 TRAFFI C CONE 88. 000 0. 000
EACH 17. 500 525. 00
30. 00000 17.500 525. 00
0075 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 30. 000 0. 000
DAY 0. 000 0.00
400. 00000 0. 000 0. 00
0080 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,396, 538.63$ 9,537.00 % 9, 537. 00
PROQJIECT TOTAL CURRENT AMI $ 1, 396,538.63 % 9,537.00 % 9, 537. 00



